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ESTIMATE RUN 06/21/2017

ESTIMATE SUMMARY 08:27:55

CONTID: C21389         ESTIMATE NO: 0002 PROG 2005

PCN: 21389-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RAMP US 385 INTERSECTION AT CR PERCENT TIME:

PROJECT NO: STA3852-016                   

RAMP US 385 INTERSECTION AT CR 33.6

NAME OF ROAD:  

PROJECT COUNTIES: YUMA

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING

1103 OLD TOWNE LANE STE 201A DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CHEYENNE WY82009     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 529,976.70 PARTICIPATING $ $ 298,492.09

AWARD PROJECT AMT: 480,133.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,144.04

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.50

WORK DAYS

WORK DAYS

73.07%

142,711.71

298,492.09

298,492.09

293,348.05

$

$

$

$

387,264.99

0.00

387,264.99

0.00

387,264.99

-7,202.01

0.00

380,062.98

0.00

AMOUNT DUE 380,062.98 293,348.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 293,348.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

16.5 TIME ALLOW: 20

ORIG TIME ALLOW: 20

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/03/2017

05/03/2017

06/19/2017

08/18/2016

09/15/2016

11/01/2016

05/03/2017
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PCN: 21389-BID    ESTIMATE RUN 06/21/2017

PROJECT: STA3852-016                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:27:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat 292.000

464.000

202-00220  
 

15,573.60756.000

9,558.40

756.000

SY  

20.60000

0010 Compaction (AASHTO T 180) 244.000

344.000

203-01030  
 

11,760.00588.000

6,880.00

588.000

CY  

20.00000

0015 Blading 29.500

25.250

203-01500  
 

6,789.0054.750

3,131.00

70.000

HOUR

124.00000

0020 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

800.000

LF  

6.60000

0025 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

60.000

HOUR

65.00000

0030 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

180.00000

0035 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

225.00000

0040 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

70.00000

0045 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

5.000

DAY 

400.00000

0050 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

5.200

ACRE

525.00000

0055 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

5.200

ACRE

4,620.00000
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PCN: 21389-BID    ESTIMATE RUN 06/21/2017

PROJECT: STA3852-016                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:27:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

5.200

ACRE

540.00000

0065 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,040.000

LB  

3.20000

0070 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

600.000

SY  

3.30000

0075 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

10.000

TON 

250.00000

0080 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 211.440

1,676.180

403-34751  
 

245,390.601,887.620

217,903.40

1,887.620

TON 

130.00000

0081 12 In CSP May MCR's 70.000

0.000

603-10120  
 

4,340.0070.000

0.00

70.000

LF  

62.00000

0082 Riprap (9 In) May MCR's 0.000

12.000

506-00209  
 

1,875.0012.000

1,875.00

36.000

CY  

156.25000

0085 *Delineator (Drivable Concrete Installation) (T ype I) 0.000

0.000

612-00101  
 

0.000.000

0.00

9.000

EACH

165.00000

0090 *Delineator (Drivable Concrete Installation) (T ype II) 0.000

0.000

612-00102  
 

0.000.000

0.00

15.000

EACH

165.00000

0095 *Delineator (Drivable Concrete Installation) (T ype III) 0.000

0.000

612-00103  
 

0.000.000

0.00

4.000

EACH

165.00000

0100 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

5.000

SF  

27.50000
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PCN: 21389-BID    ESTIMATE RUN 06/21/2017

PROJECT: STA3852-016                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:27:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

52.000

SF  

33.00000

0110 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 0.000

0.000

614-01503  
 

0.000.000

0.00

1.000

EACH

495.00000

0115 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

5.000

EACH

660.00000

0120 *Construction Surveying 0.000

0.850

625-00000  
 

6,800.000.850

6,800.00

1.000

L S 

8,000.00000

0125 *Mobilization 0.262

0.262

626-00000  
 

40,348.000.524

20,174.00

1.000

L S 

77,000.00000

0130 *Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

35.000

GAL 

60.00000

0135 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

42.000

GAL 

172.00000

0140 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

107.000

SF  

20.00000

0145 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

40.000

SF  

15.00000

0150 *Flagging 234.500

275.500

630-00000  
 

17,850.00510.000

9,642.50

638.000

HOUR

35.00000

0155 *Traffic Control Inspection 8.000

18.000

630-00007  
 

6,500.0026.000

4,500.00

26.000

DAY 

250.00000
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PCN: 21389-BID    ESTIMATE RUN 06/21/2017

PROJECT: STA3852-016                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:27:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Traffic Control Management 9.000

11.000

630-00012  
 

24,000.0020.000

13,200.00

32.000

DAY 

1,200.00000

0165 *Construction Traffic Sign (Panel Size A) 2.500

2.000

630-80341  
 

198.004.500

88.00

5.000

EACH

44.00000

0170 *Construction Traffic Sign (Panel Size B) 10.000

13.400

630-80342  
 

1,287.0023.400

737.00

27.000

EACH

55.00000

0175 *Construction Traffic Sign (Panel Size C) 2.000

1.600

630-80343  
 

198.003.600

88.00

4.000

EACH

55.00000

0180 *Drum Channelizing Device 17.500

14.000

630-80360  
 

693.0031.500

308.00

35.000

EACH

22.00000

0185 *Traffic Cone 8.000

6.400

630-80380  
 

100.8014.400

44.80

50.000

EACH

7.00000

0190 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

0.000

DAY 

1,950.00000

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0200 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0205 F/A Asphalt Cement Cost Adjustment 0.000

2,276.080

700-70019  
 

2,276.082,276.080

2,276.08

2,550.000

F A 

1.00000

0210 F/A Quality Incentive Payment 0.000

1,285.910

700-70025  
 

1,285.911,285.910

1,285.91

4,500.000

F A 

1.00000
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PCN: 21389-BID    ESTIMATE RUN 06/21/2017

PROJECT: STA3852-016                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:27:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 387,264.99298,492.09529,976.70CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0220 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

1,000.00000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 387,264.99298,492.09$529,976.70$CURRENT AMTPROJECT TOTAL


